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Alaskan Way Viaduct Replacement Program 

Stakeholder Group – Oct. 7, 2015 

Meeting Summary   

 

Stakeholder Group attendees  

 Warren Aakervik, Ballard Oil / Seattle Freight Advisory Board 

 Glenn Avery, Queen Anne Community Council 

 Kyle Ducey, South Lake Union Community Council 

 Tom Graff, Belltown Business Association 

 Bree Moore, Bill and Melinda Gates Foundation 

 Marty Oppenheimer, South Park 

 Vlad Oustimovitch, West Seattle 

 Susan Ranf, Seattle Mariners  

 Rex Wardlaw, Magnolia Community Council 

 

Stakeholder Group members not in attendance  

 Jeff Aken, Cascade Bicycle Club  

 Linda Anderson, Amalgamated Transit Union 

 Michael Beranbaum, Joint Council of Teamsters No. 28 

 Barb Chamberlain, Bicycle Alliance of Washington 

 Howard Cohen, Seattle Hotel Association 

 Alan Cornell, Nitze-Stagen 

 Matt Curry, South Lake Union Chamber of Commerce 

 Michael Davis, Uptown Alliance 

 Jan Drago, Alliance for Pioneer Square 

 Hamilton Gardiner, West Seattle Chamber of Commerce 

 Phil Fujii, Vulcan 

 Jason Handaly, Sound Produce 

 Ron Hildebrandt, Trident Seafoods at Interbay 

 Tim Hillis, Charlie’s Produce 

 Ron Kieswether, Oak Harbor Freight Lines 

 Lee Newgent, Washington Building Trades 

 John Odland, MacMillan-Piper 

 Vince O’Halloran, Puget Sound Ports Council & Sailors Union of the Pacific 

 Tom Phillips, Compass Housing Alliance 

 Lisa Quinn, Feet First 

 Ed Shilley, Nucor Steel 

 Pete Spalding, Delridge 

 Don Smith, CenturyLink Field and Event Center 

 Herald Ugles, International Longshore and Warehouse Union/Pacific Maritime 

Association 

 Eugene Wasserman, North Seattle Industrial Association 

 Elaine Wine, Ballard 
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Agencies and staff in attendance  

 David Sowers, Washington State Department of Transportation 

 Brian Nielsen, WSDOT 

 Jonathan Layzer, Seattle Department of Transportation 

 Jessica Murphy, SDOT 

 Mike Johnson, SDOT / Office of the Waterfront 

 Eric Tweit, SDOT  

 Ross Hathaway, Seattle Public Utilities 

 Geri Poor, Port of Seattle 

 

Agenda Item #1: Welcome and general updates 

 

Brian Nielsen started the meeting with introductions around the room and an overview of topics 

to be covered. There were no action items from the previous meeting to discuss. He noted that 

the viaduct would be closed in both directions over the Halloween weekend, from 6 a.m. 

Saturday to 6 p.m. Sunday for the semi-annual inspection. SDOT crews will be doing upgrades 

to fire suppression systems in the Battery Street Tunnel, among other maintenance work. 

Agenda Item #2 – Alaskan Way Viaduct Replacement Program 

 

Dave Sowers recognized a large milestone from August: traffic shifted from the existing Aurora 

Avenue North roadway to a new bridge constructed by Atkinson, the contractor. This new bridge 

will serve as the future off-ramp before drivers enter into the tunnel. He acknowledged other 

progress in the north end, including the north operations building and the retrieval pit for the 

tunneling machine.  

Brian Nielsen then gave an update on the south portal cut and cover tunnel, which connects the 

surface mainline roadway to the bored tunnel. He discussed the contracts that will go out to bid 

once the tunnel is complete, including the pedestrian and bike lanes, off-ramps, connection to 

Aurora Avenue North and the eventual demolition of the existing viaduct structure. The progress 

continues on the south operations building, and the east “pant leg” (where the cut and cover 

tunnel splits) is undergoing significant change.  

 

Brian went on to discuss the progress of the tunneling machine repairs. STP spent 14 hours on 

Aug. 24 lowering the cutterhead, exterior seals and bearing blocks back into the repair pit. STP is 

still in the process of reconnecting the machine. Brian played a video released by WSDOT 

earlier in the day, which features Chris Dixon (STP) explaining the repairs in detail. After the 

video was over, Brian emphasized the critical and complex nature of the welding currently 

taking place. STP has started measurements to ensure that everything is lined up.  

 

Brian explained that backfilling will occur after the dewatering wells are shut off, and the 

machine will be load-tested. As soon as testing is complete, the tunneling machine  will drill 

through the wall of the repair pit to safe haven three – a block of engineered ground that will 

allow access for low-pressure maintenance interventions. Safe haven three was always a part of 

the tunneling plan as the tunneling machine’s last stop before drilling under the viaduct. The 

viaduct will be closed to traffic while the machine drills under it. Based on STP’s current 
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schedule, that will likely happen over the course of one or two weeks in the first or second 

quarter of 2016.  

 

In preparation for shutting off the dewatering wells, Brian noted that WSDOT is continuing to 

monitor Pioneer Square, and is developing plans to coordinate with property owners, businesses 

and agency partners. WSDOT is prepared in the event that any ground rebound is witnessed.   

 

Warren Aakervik: Will surface streets remain open during the tunneling under the viaduct 

closure, including to freight? 

Answer: Yes, the closure will be similar to other extended closures of the viaduct. SDOT will 

ensure that other construction projects won’t interfere with detour routes, and teams at WSDOT 

are working with teams at SDOT and the ferry division to prepare for that closure.  

Note: WSDOT / SDOT to present to the freight board prior to the closure. 
 

Agenda Item #3 – Western Avenue water main replacement construction update 

Ross Hathaway presented a brief update on the plans to replace the water main along Western 

Avenue with a larger, sturdier one. It is an emergency procedure in advance of tunneling as well 

as potential seismic instability. This work is currently on schedule, and SPU is planning on 

completing the work in December 2015. Ross added that SPU is working with SDOT to 

minimize road closure impact during the holidays.  

 

Susan Ranf: I heard that there is a similar replacement in consideration for the water main along 

First Avenue South. Is this true? It could seriously impact Safeco’s ability to bid on hosting 

major events in 2017.  

Answer: It is too early to say at this time, but SDOT is monitoring water mains throughout the 

Pioneer Square area. At this time, this focus is on being prepared if a main does break, and SPU 

has put mechanisms in place to contain a break should it happen.  

 

Tom Graff: Is anything being done in the Post Alley area north of Western, where it floods after 

it rains? 

Answer: Technically, because the work on Western Avenue is emergency work, the program is 

not authorized to do those sorts of improvements. However, SDOT has talked about 

improvements there as well as in and around the “Marion lake” on the northwest corner. SDOT 

formed a utilities office within their street division and are looking at this project to see if they 

can bring resources to the table for more comprehensive repairs. The goal is to come back and 

do a complete restoration.  

 

Agenda Item #4 – Mercer Corridor Program 

Eric Tweit presented on Mercer Corridor progress, and noted that this would be his final 

presentation to the AWV Stakeholder Group. The program reached substantial completion in 

August, excluding the installation of a detention pipe at Roy Street between Fourth and Fifth 

Avenues, the cleaning of boulders, and the installation of art. Eric noted that all of this remaining 

work should be complete by late November 2015. He added that the bus stops east of Mercer 

Street have opened and the westbound connections from I-5 and SR 99 to Queen Anne now 

possesses more space for pedestrians and bicycles.  
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Agenda Item #5 – Waterfront Seattle 

Mike Johnson provided a brief update on the Waterfront Seattle Program. Because their work is 

tied to the viaduct demolition, construction is not set to begin until 2019. The design process will 

be on hold until 2017 to allow the team to take lessons from the seawall project and incorporate 

these lessons learned. The schedule delay is also allowing the Office of the Waterfront an 

opportunity to evaluate their processes, and to begin working through their 2,500 public 

comments. Mike explained that their work on the environmental report should be complete in 

mid-2016, after which they plan to do programmatic studies to look at the best and most 

productive strategies for construction.  

 

Agenda Item #6 – Elliott Bay Seawall Project 

Jessica Murphy noted that it had been a big week for the seawall. SDOT reclosed three blocks 

along the waterfront and resumed work between Yesler Way and University Street. She 

acknowledged that both the budget and the timeline of the project had been in the news recently, 

and went on to explain that they didn’t want to move on to the northern blocks while the 

southern blocks are still under construction. This mostly means no change for the public into 

2017, as the temporary roadway is operating smoothly.  

 

Tom Graff: What’s the duration of north construction? 

Answer: It will likely be ending in the fall of 2017, with the work zone in summer of 2017. 

There’s time now to re-evaluate, so everything’s on the table. SDOT wants to avoid closing 

during the summer, but it’s hard to say at this point whether or not that will be possible. SDOT 

wants to make sure that every solution has been examined, so that by fall of 2016, a plan can be 

set. Further, the Seattle Aquarium has never planned to close, and will remain open. There are 

no plans for any restrictions to access that will impact the aquarium.   

 

Agenda Item #8 – Stakeholder group feedback 

Warren Aakervik: Has a level of service analysis been done for the intersections on West Mercer 

Street? Answer: SDOT has only researched travel times through the corridors, not level of 

service analysis. The system that they use might allow some of that information to be extracted.  

 

Susan Ranf: Will the connection through to East Marginal Way still be late in the process?  

Answer: That connection will most likely happen as the south access project wraps up. This is 

estimated for 2017 or early 2018.     

 

Vlad Oustimovich: An issue that’s not on the table – how people from West Seattle have to 

move through the city. Because of the problems on SR 99, drivers now take Fourth Avenue to I-

5. I’ve noticed that a lot of people have now figured that out, and it’s getting more crowded. I 

don’t know if there’s anything you can do about it, but it’s a very useful way for people to 

bypass a lot of the crowds.  

 

Warren Aakervik: The Seattle Fire Department says that even if a vehicle is empty, if it has 

carried hazardous waste it’s still considered hazardous. If a freight driver travelling southbound 

at the north portal realized that they couldn’t access the tunnel because of this, they’d have to 

cross two lanes to exit SR 99 and into downtown. When that becomes a major problem, can we 
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open up a lane for busses or freight only? Can we make that exit-only lane open to trucks and 

busses?  

Answer: SDOT and WSDOT will consult with the designers.  

 

Layne Cubell: This is just a note of appreciation for Eric and SDOT for Mercer West. When 

Seattle Center started the journey three years ago, we didn’t think we could make it through, but 

we’re happy to be on the other end. It’s been three long and rather painful but successful years.  

 

Tom Graff: I’ll echo that – it works really well when it does work. There’s an amazing amount 

of pedestrian traffic underneath the bridge that didn’t exist before. One more thing; the viaduct 

needs some good news and I’m begging that if the tunnel machine gets rolling, we have to 

celebrate it. This city is desperate for good news. The viaduct also has some remnants that are 

lovely, especially the highway signs by the park and by the north portal. Those signs should be 

kept and preserved by the city. I know the waterfront is thinking of preserving them in different 

ways.  

Answer: The Waterfront Seattle Program has incorporated one of the signs into part of their 

design to pay homage to the historical legacy of SR 99. 

  

Agenda Item #9 – Action items and adjourn 

Brian wrapped up the meeting by reminding the stakeholders that the next meeting would be 

early next year, prior to tunneling under the viaduct. He also asked if stakeholders would prefer 

to meet during business hours rather than late afternoon, they should contact the AWV 

communications team.  

 Action items: 

 Request from Warren Aakervik (Ballard Oil/Seattle Freight Advisory Board): Present to 

the Seattle Freight Advisory Board before extended viaduct closure. 

o (WSDOT to coordinate presentation before viaduct closure.) 

 

 Request from Warren Aakervik: How will freight exit southbound SR 99 before entering 

the tunnel? 

o (The future Harrison Street ramps were designed to accommodate freight 

movements. WSDOT has been in coordination with SDOT, the Port of Seattle, and 

freight stakeholders about freight movement, and will continue conversations in 

more detail once tunneling resumes.) 

 

 Request from Warren Aakervik: Has a level of service analysis been done for the 

intersections on West Mercer Street?  

o (SDOT to follow-up.) 

 

 Request from Tom Graff (Belltown Business Association): Ensure that the viaduct’s historic 

signs will be preserved. 

o (WSDOT and Waterfront Seattle to look into this.) 
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 Request from WSDOT: Would agency staff and stakeholders prefer that future AWV 

Stakeholder Meetings be held earlier in the day, during working hours? 

o (All – please respond to viaduct@wsdot.wa.gov with your preference.) 

 

mailto:viaduct@wsdot.wa.gov

